

Eaton County Meth Sub-committee Goals 2006-07

Goal 5, Outcome 1: By 2006, there will be a 20% increase in participation by key stakeholders including law enforcement on the methamphetamine sub-committee of ECSAAG an increase in availability of data relevant to methamphetamine access and availability, identification of the population at greatest risk for methamphetamine use.

Goal 5, Outcome 1, Objective 5.4: Develop policies for deed restrictions so that future homeowners are aware that their property was exposed to the chemicals used in methamphetamine production.

Action Step	Task	By Whom	Timeframe (start and end dates)	Mil
Information Dissemination	State policy endorsed by ECSAAG will be distributed to County Commissioners and ECHSC.	Jeanne Wright/Polly Brainerd	9/30/07	
Community Mobilization				
Environmental (Policy Change)	1. Meth committee will take issue of needed policies for deed restrictions to the State Meth Task Force requesting that they assist in developing a state policy.	Eric Pessell	10/27/06	
	2. Meth committee will support a state policy that is drafted	Meth committee	12/06	
	3. Meth committee will bring state policy to ECSAAG for discuss.	Meth committee	3/07	
	4. ECSAAG will take action. Discussion and action will be documented in State Task Force and Meth Sub-committee and ECSAAG meeting notes	Eric Pessell	3/07	

Goal 5, Outcome 1, Objective 5.5: Develop model ordinances restricting access and availability of products used to produce methamphetamine and share these ordinances with communities throughout the county

Action Step	Task	By Whom	Timeframe (start and end dates)	Mil
Information Dissemination	ECSAAG will present ordinance draft to County	Polly will create draft protocol	12/07	

	Commissioners, ECHSC and local townships and municipalities. Documentation of correspondence with governing bodies will be reflected in meeting notes and in milestones.			
Community Mobilization				
Environmental (Policy Change)	Meth committee will design an ordinance that anydrous ammonia be secured. Meth committee will take ordinance to ECSAAG for discussion. ECSAAG will take action. Discussion and action will be documented in meeting notes.	Polly will draft. Meth committee will assist Jeanne/Polly will present to ECSAAG, ECHSCC, and Commissioners Protocol and procedure will be written up in Farm Bureau and MSU Extension newsletters	12/06 5/07	

Goal 5. Outcome 1, Objective 5.6: Develop safety protocol for human service workers who could come in contact with someone exposed to the chemicals used in methamphetamine production

Action Step	Task	By Whom	Timeframe (start and end dates)	Mil
Information Dissemination	Meth committee will create a draft of protocol (based on meeting with First Responders) to limit exposure of human service workers who could come in contact with chemicals used in meth production. Protocol will be drafted and presented to ECSAAG to take action. Acceptable protocol will be published and distributed to ECHSC, placed on ECSAAG website.	Polly/Eric will pull wording from state protocol Meth committee will review	12/06 1/07	
Community Mobilization	Meth committee will convene a meeting of First Responders including Fire Chiefs and Hazardous Materials Officers to	Polly will convene meeting	2/07	

	discuss appropriate protocol to limit exposure to chemicals used in meth production. Discussion will be documented in meeting notes.			
Environmental (Policy Change)	Meth committee will present protocol to ECHSC for approval and request for written agreement within county agencies to follow the protocol. Written agreement from county agencies will be obtained, presented to ECSAAG, and kept on file.	Meth committee will present to ECSAAG and ECHSCC	4/07	

Goal 5, Outcome 1, Objective 5.7: Develop a county protocol for policy and procedures for safely removing a child and/or other occupants (humans and pets) from a methamphetamine contaminated dwelling

Action Step	Task	By Whom	Timeframe (start and end dates)	Mil
Information Dissemination	Meth committee will create a draft of protocol (based on meeting with First Responders) to safely remove hazardous items from a child (and/or other occupants) and from the child's (and/or other occupants') environment. Protocol will be drafted and presented to ECSAAG to take action. Acceptable protocol will be published and distributed to ECHSC, placed on ECSAAG website.	Polly/Eric will pull wording from state protocol Meth committee will review	12/06 1/07	
Community Mobilization	Meth committee will convene a meeting of First Responders including Fire Chiefs and Hazardous Materials Officers to discuss appropriate	Polly will convene meeting	2/07	

	protocol and procedures to remove a child and/or other occupants from a meth contaminated dwelling. Discussion will be documented in meeting notes. (see obj. 5.6			
Environmental (Policy Change)	Meth committee will present protocol to ECHSC for approval and request for written agreement within county agencies to follow the protocol. Written agreement from county agencies will be obtained, presented to ECSAAG, and kept on file.	Meth committee will present to ECSAAG, ECHSCC	4/07	

Goal 5, Outcome 1, Objective 5.9: Provide awareness and education on methamphetamine to communities and school administrators/educators.

Action Step	Task	By Whom	Timeframe (start and end dates)	Mil
Information Dissemination	1. Meth sub-committee will provide a minimum of three presentations on meth awareness from a multi-agency approach targeting, frontline workers, retailers, realtors. Completed presentations will be shared with ECSAAG	Dur, Kim, Polly, Mark and/or Brody will schedule presentations to Board of Realtors, Chamber of Commerce, Farm Bureau, and/or Delta Chamber of Commerce or Rotary Club	Completed by 9/07	
	2. Meth committee will create press releases on the dangers of meth, how to identify a suspected meth lab and report it. Press releases and published articles will be presented to ECSAAG and documented in meeting notes.	Polly	Completed by 9/07	

Community Mobilization	1. Meth committee will develop a Meth web-page on ECSAAG website.	Polly will bring ideas to meth committee	1/07	
		Polly will forward decisions to Gary V.	2/07	
	2. Meth committee will update the Meth GIS map.	Polly will provide info to Gary V. to put on website	3/07	
	3. Meth committee will distribute METH WATCH materials to retailers. Documentation of materials distributed will be in meeting minutes.	Meth committee	9/07	